
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:32 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 229 Date: 21-Nov-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 804

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews put the counterweight sheave bracket of the Primary Hauling System in the new position
and tightened all the nuts of the anchor bolts.

2. In the first step of safe use of the Floating Arm (At the North side of Pier W2)the portion of the
scaffolding which was higher in elevation with respect to the Pier W2 deck surface was lowered to make
clearer the space in front of the Floating Arm. The possibility of hitting the scaffolding by the Floating Arm
was minimized.

3. ABF found that the bearing of all the deviation sheaves (large in diameter) don’t have lubricating
grease. Consequently, the ABF crews took out from the place all the Primary Hauling System sheaves
located at pier W2 and lubricated the bearings with grease and put back in position.

4. The ABF crews poured the grouting under the base plates of the Transfer Arm brackets at both the
North and the South of Pier W2.

5. The Floating Arm located at the South side of Pier W2 has not been tested yet.

6. ABF crews continued painting of added steel pieces to the Secondary Hauling System. These pieces
were added as bracing to stabilize the system.

7. The ABF crews fixed the safety rails at the new position of the counterweight sheave bracket and the
North Transfer Arm.
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8. ABF crews repositioned the Primary Hauling System counterweight by 965mm to the South of Pier W2.

9. ABF crews put in place the framework of the catwalk extension connecting the catwalk to the South
scaffolding.

10. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
-Felix Melgar
-Joseph Stone
-Enrique Robles
-Michael Ford
-Eulises Torres
-Bill Alger (Crane Op.)
- Froylan Ruiz
-Jose Prado
-Jose Avila
-Victor Hernandez
-Luis Diaz
-Rigoberto Campos

Painting:
-Marc Mackey
Agustin Alenzuela
Rubin Soto

Equipments:
-Generator (ABF 000009)
-Crane Grove 890E RT

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL FORDMechanic 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 2.50 0.00 0.00 2.50

JNM JOSE PRADOSemi-Skilled Laborer 2.50 0.00 0.00 2.50

FOR JOSE AVILASemi-Skilled Laborer 3.50 0.00 0.00 3.50

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 2.50 2.00 0.00 4.50

JNM EULISES TORRESOperator 2.00 0.00 0.00 2.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR ENRIQUE ROBLESIronworker 5.00 0.00 0.00 5.00

OTH WILLIAM ALGEROperator 5.50 0.00 0.00 5.50

JNM JOSEPH STONEIronworker 8.00 0.00 0.00 8.00

MARC MACKEY 8.00 0.00 0.00 8.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

5.50

002321

0.00

No

0.00 0.00

GENERATOR, 7000 WATT

6.00

000009

0.00

No

0.00 0.00

AGUSTIN ALENZUELA 8.00 0.00 0.00 8.00

RUBIN SOTO 3.00 0.00 0.00 3.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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